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1. Introduction
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Tom White, City of Indianapolis
Sue Michael, City of Indianapolis
Kim Cussen, United Water

Stephen Jones, Pike Fire Department

Anita L. Boseman and Verneta Simon, On-Scene Coordinators

1/10/2011
1/3/2011 - 1/7/2011

1.1 Background

Site Number: B5YS Contract Number:

D.O. Number: 47 Action Memo Date:
Response Authority: CERCLA Response Type:
Response Lead: EPA Incident Category:

NPL Status: Non NPL Operable Unit:
Mobilization Date: 10/8/2010 Start Date:

Demob Date: Completion Date:
CERCLIS ID: INN0051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Bankrupt Commercial Used Oils Facility

1.1.2 Site Description

See POLREP 1

EP-S5-09-05
9/30/2010
Time-Critical
Removal Action

10/8/2010



1.1.2.1 Location ‘

4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section
2. Current Activities

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date

From January 3 until January 7, 2011

o WSP submitted the Tank 51 sludge confirmation sample analytical data for
the twenty proposed locations. Resuits were below detection limit for PCBs
except for the following locations, which each had concentrations of 1.6
ppm: 51SS-01, 51SS-02, 51SS-14, and 518S-19. Due to the four
exceedences all having concentrations of 1.6 ppm, WSP had the samples
reanalyzed.

« WSP completed cleaning and removal of the frac tanks, mix tanks, and
vacuum boxes used for their PCB remediation activities.

« WSP loaded and transported 4,125 gallons from their tank/box
demobilization cleaning activities. )

o WSP completely demobilized from the site and any future Tank 51 cleanup
decisions will be made after the exceeding sample results are received.

o The trustees had Christy’s Auction House come on site between December
22,2010 and January 3, 2011 to remove non-leased site vehicles and
laboratory equipment.

« ERRS was on site on December 31, 2010 and discharged 13,367.4 gal of
stormwater from the southwest area to the City of Indianapolis sanitary
system, for a total of 63,310.3 gal of the allotted 84,000 gal in the Special
Discharge Permit (SDP) issued on December 10, 2010.

o On January 3, 2011 ERRS took stormwater sample ESI-SWSEWER-
010311 and submitted it to Pace Analytical for City of Indianapolis sanitary
‘sewer discharge parameter analysis.

« On January 3, 2011 the City of Indianapolis issued a SDP for 120,000 gal.
The SDP is contingent on the stormwater sample meeting the required
sanitary sewer discharge criteria.



ERRS hauled out 18 loads (101,670 gal) of oily water from frac tanks 7-10
and the west million gallon bunker tank for disposal at United Wastewater in
Cincinnati, OH. :

ERRS emptied out frac tanks 7-10 due to-connecting pipe leakage caused
by temperature fluctuations.

ERRS discharged 2 feet of water (approximately 12,387 gal) from the
primary separator pit to the west million gallon bunker tank.

Repossession personnel from International Capital Equipment were on site
to remove a vacuum truck and power washer.

Indianapolis Power & Light was on site to discuss electricity bill issues
between the Trustees, WSP, and USEPA.

On January 6, 2011 ERRS locked out/tagged out the southwest bay door in
the Unloading Building due to safety issues.

On January 6 and 7, 2011 Christy’s Auction House removed a vacuum truck
and additional vacuum boxes and rolloffs for the Trustees.

U.S.EPA is paying for site security since WSP has demobilized.

Revision 1 of the Emergency Contingency Plan has been posted under
"Documents”.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The PRP meeting will be held on January 21, 2011.

2.1.4 Progress Metrics

<
Quantity Treatment Disposal

Waste Stream

Hydrogen Peroxide 900 gal -- EQ Detroit, Inc.

Sodium Hydrosulfide | 300 gal Re-use EQ Detroit, Inc.

Sodium Hydroxide 5,150 gal -

United Wastewater
for Re-use

Oily Water -

523,427 gal | United Wastewater
for Re-use

Subsurface Soil 6.90 tons - Southside Landfill




Stormwater 63,310.3 gal

City of Indianapolis | --
Sanitary Sewer

Labpack Materials NA --

PSC Environmental
Services

PPE 0.61 tons --

Southside Landfill<>

2.2 Planning Section
2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

None

2.2.1.2 Next Steps

U.S.EPA, START, and ERRS will be on site periodically to continue managing the stormwater in the northeast

and southwest areas.
2.2.2 Issues

The utility billing issue has not been resolved.

2.3 Logistics Section
Not applicable

2.4 Finance Section

Estimated Costs *

N
N
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| Budgeted

%

| Remaining | Remaining

Extramural Costs

ERRS - Cleanup Contractor

| $475,000.00

3402534401 $72,465.60|

15.26%.

TATSTART

| $39:500.00

$33,733.19]  $5,766.81

 14.60%

iIntramural Costs




